VGR1_EVENT.XLS

Concurrence:

Project Manager

Date

Start | Start | End | End User Description Antenna Resources Phase Survival Hours | Survival Tracks
Year | Day | Year | Day per Track per Week

1997| 363| 2007, 273|VGR1 Routine U/L 70M Routine Commanding 2.5 1
2001| 001| 2007| 273|VGR1 34H,34B1,34B2,70M Extended Mission 4.0 6
2002| 119| 2003| 120|VGR1 ASCAL DSS-63 ASCAL 2.0 1
2003| 038| 2003| 038|VGR1 MAGROL DSsS-14 MAGROL 7.0 1
2003| 062| 2003| 080|VGR1 MAGROL DSS-14,63 MAGROL-Overlay 7.0 1
2003| 121| 2003| 121|VGR1 DTR Array 14/15,14/25,14/26 DTR P/B 7.4 1
2003| 126| 2003| 126|VGR1 ASCAL DSS-14,15 ASCAL 1.6 1
2003| 129| 2003| 129|VGR1 MAGROL DSS-14,63,15 MAGROL 7.0 1
2003| 221| 2003| 221|VGR1 MAGROL DSS-14 MAGROL 7.0 1
2003| 251| 2003| 269|VGR1 MAGROL DSS-14,63 MAGROL-Overlay 7.0 1
2003| 302| 2003| 302|VGR1 DTR Array 14/15,14/25,14/26 DTR P/B 7.4 1
2003| 308| 2003| 308|VGR1 ASCAL DSsS-14 ASCAL 1.6 1
2003| 311| 2003| 311|VGR1 MAGROL DSS-14,43 MAGROL 7.0 1
2004| 037| 2004| 037|VGR1 MAGROL DSS-14,15,63 MAGROL 7.0 1
2004| 061| 2004| 079|VGR1 MAGROL DSS-14,63 MAGROL-Overlay 7.0 1
2004| 120| 2004| 120|VGR1 DTR Array 14/15,14/24,14/26 DTR P/B 14/15 7.4 1
2004| 125/ 2004| 125|VGR1 ASCAL DSS-14 ASCAL 1.6 1
2004| 128| 2004| 128|VGR1 MAGROL DSsS-14 MAGROL 7.0 1
2004| 220| 2004| 220|VGR1 MAGROL DSS-14,63,15 MAGROL 7.0 1
2004| 250| 2004| 268|VGR1 MAGROL DSS-14,63,15 MAGROL-Overlay 7.0 1
2004| 307| 2004| 307|VGR1 ASCAL DSS-14,15 ASCAL 1.6 1
2004| 310| 2004| 310|VGR1 MAGROL DSS-14,43,15,63 MAGROL 7.0 1
2004| 327| 2004| 333|VGR1DTR P/B DSS-14 DTR P/B 7.4 1
2005/ 035/ 2005/ 035|VGR1 MAGROL DSsS-14 MAGROL 7.0 1
2005/ 066| 2005/ 084|VGR1 MAGROL DSS-14,63 MAGROL-Overlay 7.0 1
2005/ 118| 2005/ 118|VGR1 DTR Array 14/15 DTR P/B 14/15 7.4 1
2005/ 123| 2005/ 123|VGR1 ASCAL DSS-14 ASCAL 1.6 1
2005| 126| 2005/ 126|VGR1 MAGROL DSsS-14 MAGROL 7.0 1
2005/ 218| 2005/ 218|VGR1 MAGROL DSS-14 MAGROL 7.0 1
2005| 255| 2005| 273|VGR1 MAGROL DSS-14,63 MAGROL-Overlay 7.0 1
2005| 299| 2005| 299|VGR1 DTR Array 14/15 DTR P/B 14/15 7.4 1
2005/ 305/ 2005/ 305|VGR1 ASCAL DSsS-14 ASCAL 1.6 1
2005/ 308| 2005/ 308|VGR1 MAGROL DSS-14 MAGROL 7.0 1
2006/ 034| 2006| 034|VGR1 MAGROL DSS-14 Time 13:50-21:40 7.0 1
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2006| 065 2006| 086|/VGR1 MAGROL DSS-14 MAGROL-Overlay 7.0 1
2006, 117| 2006| 117|VGR1 DTR Array 14/15 Time 07:35-16:25 7.4 1
2006| 122| 2006| 122|VGR1 ASCAL DSS-14 Time 08:05-10:40 1.6 1
2006| 125| 2006| 125|VGR1 MAGROL DSS-14 Time 07:50-15:35 7.0 1
2006| 217| 2006| 217|VGR1 MAGROL DSS-14 Time 02:25-10:10 7.0 1
2006| 254| 2006| 275|VGR1 MAGROL DSS-14 MAGROL-Overlay 7.0 1
2006/ 298| 2006| 299|VGR1 DTR Array 14/15 Time 20:00-04:50 7.4 1
2006| 304| 2006| 304|VGR1 ASCAL DSS-14 Time 20:55-23:30 1.6 1
2006| 307| 2006| 308|VGR1 MAGROL DSS-14 Time 20:40-04:30 7.0 1
2007| 116| 2007| 117|VGR1 DTR Array 14/15 Time 07:40-16:30 7.4 1
2007| 253| 2007| 253|VGR1 MAGROL DSS-14 MAGROL 7.0 1
2007| 273| 2007| 273|VGR1EOEM 34H,34B1,34B2,70M EOEM 0.0 0
2007| 274| 2010/ 003|VGR1 34H,34B1,34B2,70M DB Pop at 50% request 4.0 6
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